
 
 
FY 2010 Local Government Highway Safety Improvement Program (HSIP) Funding 
 
Here are some additional clarification for you and the local agencies (project sponsors) 
within your region that are working on developing projects and requesting HSIP funding 
for possible obligation in FY10.   
 
We have over 30 project requests, some already underway as federal-aid projects and 
some are proposed projects that are low-cost systematic improvements. It will take a 
coordinated effort to develop these projects expeditiously. We realize there may be 
some projects that may not be obligated in FY10 but they will be ready for FY11 
which is also beneficial in the long run. 
  
Step 1 – Define a Scope and Initiate a JPA – ASAP 
Finishing this step will allow ADOT Project Manager to establish the ADOT TRACS 
number, and the preliminary scope and TIP amendment will allow ADOT to initiate 
JPA. 
 
• Initiate TRACS # - Submit a scoping letter/project assessment (see a sample letter 

from the City of Mesa) to ADOT HES (Kohinoor Kar kkar@azdot.gov,  with a copy to 
Jim Reeves, Project Manager jreeves@azdot.gov) and FHWA (Karen King, 
karen.king@dot.gov) 

• Initiate JPA - Submit a preliminary scope (can be various locations), schedule, 
budget and TIP amendment approval (can be draft) to ADOT JPA (Lillian Marks, 
lmarks@azdot.gov).  Include the following: 

• Scope of project – list of locations (detailed list preferred, but can have a 
location map with area defined to begin with) 

• Schedule  

• Budget  

° Federal-aid share (94.3% or 100% if it’s a safety project identified in 
23UCS120(c))* 

o Indicate if installation using own forces – not reimbursed through Federal-
aid WILL NEED A PUBLIC INTEREST FINDING APPROVED BY ADOT.  
The PIF will need to prove there are no contractors willing or able to do 
the work and it is more cost-effective for local forces to do so.  

• Indicate environmental impact – Minimum soil disturbance could quality for CE, 
Group 1 

• Include TIP Amendment Approval (draft to start the process if approval is not 
available yet) 

• Include city/town council meeting schedules  
  

 James Reeves at ADOT-HES jreeves@azdot.gov will handle the project management of 
FY10 projects. 
  
*In accordance with 23 U.S.C. 120(c), projects such as roundabouts, traffic control signalization, 
safety rest areas, pavement markings, or installation of traffic signs, traffic lights, guardrails, 
impact attenuators, concrete barrier end treatments, breakaway utility poles, or priority control 
systems for emergency vehicles or transit vehicles at signalized intersections may be funded at 
up to 100 percent Federal share, except not more than 10 percent of the sums apportioned under 
23 U.S.C. 104 for any fiscal year shall be used at this Federal share rate. 



Step 2 – Clearances (Environmental, ROW, Utility) 

• Complete the Categorical Exclusion, Group 1 Clearance Memo (samples attached) 
and submit to ADOT Environmental Planning (Marcie Greenberg 
mgreenberg@azdot.gov).   

      Also visit: http://www.adotenvironmental.com/DocumentsIndex.asp 

• Complete ROW Certification (template and instructions attached) and submit to 
ADOT ROW (Louis Malloque, lmalloque@azdot.gov)  

• Complete Utility Clearance (samples attached) and submit to ADOT Utility (Marcel 
Benberou, mbenberou@azdot.gov)   

  
 All clearances to be approved by ADOT by June 1, 2010  

  
Step 3 – Contracts 
 

• Procurement process.  Procurement projects (e.g. sign replacement, pedestrian 
countdown signals, 12” signal heads) – approx 4-6 weeks timeframe.  Work with 
ADOT Procurement to develop procurement contract (Michelle Carmichael 
mcarmichael@azdot.gov).   

• C&S process.  Bid and advertise projects (e.g. roundabout, traffic signal).  Work with 
ADOT C&S to develop PS&E package – approx. 3 months timeframe (Barry Crockett 
bcrockett@azdot.gov) 

  
 Have projects ready to obligate by July 23, 2010 

 
Ready to obligate – Procurement contract approved or Final PS&E package 
approved and ready to advertise. JPA must be executed and all clearances 
approved.  
 
Depending on nature of your questions, please contact any of the relevant personnel as 
mentioned above via email with a copy to the Project Manager. 


